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Commitment Process 
• Letter from Scott 

O’Malia to dealers and 
major buyside asking 
them to provide 
commitments to adopt 
Notices Hub. 

• Yes/No responses 
submitted  

Notices Hub build out and 
commences (4 month 
cycle).  
 
Legal drafting for relevant 
documentation (e.g. 
protocol) commences 
 
Commence E-contract 
opinion update cycle. 

Q4, 2024 Q3, 2024 Q1, 2024 Q4, 2023 Q3, 2023 Q2, 2024 

Pre-commitment 
marketing period 

• ISDA/S&P outreach to 
members to build support 

• Members socialize 
concept internally with 
SMEs/Management 

 

Socialise written specification 
of Notices Hub and refine for 
WG comments 
 
Publish results of high-level 
legal counsel survey for all 
jurisdictions  

ISDA AGM 
April 16-18, 

2024 ISDA 
Board 

go/no-go 
decision 

Survey 
members 
for priority 
jurisdictions  
 

Launch high 
level legal 
counsel 
survey. 
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Q2, 2026 Q1, 2026 Q3, 2025 Q1, 2025 Q4, 2024 Q4, 2025 

UAT of Notices 
Hub and API. 
 
Legal 
documentation 
finalized. 

Dealer pre-adherence  
period  
 
Launch of S&P-led 
client outreach 
process 

Ongoing outreach and client 
adherence process. 
 
E-contract opinion expansion 
extended to other jurisdictions. 

 

 
Notices Hub Go Live 

 
Protocol Effective Date 


